

SCRUTINY SHEET

1. Budget Head	
2. Agreement No.	48/2024-25
3. A&F Sanction	Refer Agreement
4. Technical Section	Refer Agreement
5. MB No. & Page	/Page No.
6. Name of Sub Division	
7. Name of Work	
8. Name of Contractor	
9. Original/Deposit	Original
10. Budget Provision	Adequate
11. Scheduled Date of Commencement	2025-01-09 00:00:00
12. Scheduled Date of Completion	2025-04-17 00:00:00
13. Actual date of completion	2025-03-01 00:00:00
14. In case Delay whether provisional extension given	Yes/No. No. _____ Date _____
15. Whether any notice issued	Not applicable.
16. Total Amount of work order	Rs. 413,804
17.A. Sum of payment upto last bill	Rs. 0
B. Amount of this bill	Rs. 522,889
C. Actual expenditure upto this bill = (A + B)	Rs. 522,889
18. Balance to be done = (16 - 17 C)	Nil
19. Prorata Progress on the work maintained by the contractor	Evident from para 13 and 17 above.
20. Date on which record measurement taken by AEN	
21. Date of and % of work checked by AEN	
22. Number of selective Items checked by XEN	
23. Other Inputs	-----
(A) Is It a Repair / Maintenance Work	No
(B) Extra Item	No
Amount of Extra Items Rs.	0
(C) Any Excess Item	Yes
(D) Any Inadvertent Delay in Bill Submission	No
23. Deductions	
SD @ 10%	Rs. 52,289
IT @ 2%	Rs. 10,458
GST @ 2%	Rs. 10,458
LC @ 1%	Rs. 5,229
Dep-V	Rs. 0
Cheque Amount	Rs. 444,455
Total	522,889
1. कार्य 126.36 प्रतिशत संपादित हुआ है। 2. जिसका डेविशन स्टेटमेंट भी स्वीकृति हेतु प्राप्त हुआ है, OVERALL EXCESS वर्क आर्डर राशि के 5% से अधिक है। 3. कार्य समय पर पूर्ण हुआ है। 4. कार्य संपादन में वर्क आर्डर के जिन आइटम्स में EXCESS QUANTITY संपादित की गई है, उनका विवरण संलग्न है। कार्य में OVERALL EXCESS केवल 26.36% होकर 5% से अधिक है। 5. गुणवत्ता नियंत्रण (Q.C.) परीक्षण रिपोर्ट संलग्न है। 6. बिल समुचित निर्णय हेतु प्रस्तुत है। प्रेमलता जैन, AAO	