

SCRUTINY SHEET

1. Budget Head		
2. Agreement No.		48/2024-25
3. A&F Sanction		Refer Agreement
4. Technical Section		Refer Agreement
5. MB No. & Page		/Page No.
6. Name of Sub Division		
7. Name of Work		
8. Name of Contractor		
9. Original/Deposit		Original
10. Budget Provision		Adequate
11. Scheduled Date of Commencement		2025-01-09 00:00:00
12. Scheduled Date of Completion		2025-04-17 00:00:00
13. Actual date of completion		2025-03-01 00:00:00
14. In case Delay whether provisional extension given		Yes/No. No. _____ Date _____
15. Whether any notice issued		Not applicable.
16. Total Amount of work order		Rs. 413,804
17.A. Sum of payment upto last bill		Rs. 0
B. Amount of this bill		Rs. 522,889
C. Actual expenditure upto this bill = (A + B)		Rs. 522,889
18. Balance to be done = (16 - 17 C)		Nil
19. Prorata Progress on the work maintained by the contractor		Evident from para 13 and 17 above.
20. Date on which record measurement taken by AEN		
21. Date of and % of work checked by AEN		
22. Number of selective Items checked by XEN		
23. Other Inputs		-----
(A) Is It a Repair / Maintenance Work		No
(B) Extra Item		No
Amount of Extra Items Rs.		0
(C) Any Excess Item		Yes
(D) Any Inadvertent Delay in Bill Submission		No
23. Deductions		
SD @ 10%	Rs. 52,289	
IT @ 2%	Rs. 10,458	
GST @ 2%	Rs. 10,458	
LC @ 1%	Rs. 5,229	
Dep-V	Rs. 0	
Cheque Amount	Rs. 444,455	
Total	522,889	
1. कार्य 126.36 प्रतिशत संपादित हुआ है। 2. जिसका डेविशन् स्टेटमेंट भी स्वीकृति हेतु प्राप्त हुआ है, OVERALL EXCESS वर्क आर्डर राशि के 5% से अधिक है। 3. कार्य समय पर पूर्ण हुआ है। 4. कार्य संपादन में वर्क आर्डर के जिन आइटम्स में EXCESS QUANTITY संपादित की गई है, उनका विवरण संलग्न है। कार्य में OVERALL EXCESS केवल 26.36% होकर 5% से अधिक है। 5. गुणवत्ता नियंत्रण (Q.C.) परीक्षण रिपोर्ट संलग्न है। 6. बिल समुचित निर्णय हेतु प्रस्तुत है।		
प्रेमलता जैन, AAO		