

# FINAL BILL SCRUTINY SHEET

First & Final Bill Agreement No. 48/2024-25

|    |                                                            |                                                                                                                                                                |
|----|------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 1  | Chargeable Head                                            | 8443-00-108-00-00                                                                                                                                              |
| 2  | Agreement No.                                              | 48/2024-25                                                                                                                                                     |
| 3  | Adm. Section                                               |                                                                                                                                                                |
| 4  | Tech. Section                                              |                                                                                                                                                                |
| 5  | M.B No.                                                    | 887/Pg. No. 04-20                                                                                                                                              |
| 6  | Name of Sub Dn                                             | Rajsamand                                                                                                                                                      |
| 7  | Name of Work                                               |                                                                                                                                                                |
| 8  | Name of Firm                                               |                                                                                                                                                                |
| 9  | Original/Deposit                                           | Deposit                                                                                                                                                        |
| 11 | Date of Commencement                                       | 2025-01-09 00:00:00                                                                                                                                            |
| 12 | Date of Completion                                         | 2025-04-17 00:00:00                                                                                                                                            |
| 13 | Actual Date of Completion                                  | 2025-03-01 00:00:00                                                                                                                                            |
| 14 | In case of delay weather,<br>Provisional Extension Granted | Yes. Time Extension sanctioned is enclosed proposing 18 days delay on part of the contractor and remaining on Govt. The case is to be approved by this office. |
| 15 | Whether any notice issued                                  |                                                                                                                                                                |
| 16 | Amount of Work Order Rs.                                   | 413804.0                                                                                                                                                       |
| 17 | Actual Expenditure up to this<br>Bill Rs.                  | 522889                                                                                                                                                         |
| 18 | Balance to be done Rs.                                     | NIL                                                                                                                                                            |
|    | Net Amount of This Bill Rs.                                | 522889                                                                                                                                                         |
| 19 | Prorata Progress on the Work<br>maintained by the Firm     | Till date 126.36% Work is executed                                                                                                                             |
| 20 | Date on Which record<br>Measurement taken by JEN AC        |                                                                                                                                                                |
| 21 | Date of Checking and % on the<br>Checked By AEN            |                                                                                                                                                                |
| 22 | No. Of selection item checked by<br>the EE                 |                                                                                                                                                                |
| 23 | Other Inputs                                               |                                                                                                                                                                |
|    | (A) Is It a Repair / Maintenance<br>Work                   | No                                                                                                                                                             |
|    | (B) Extra Item                                             | No                                                                                                                                                             |
|    | Amount of Extra Items Rs.                                  |                                                                                                                                                                |
|    | (C) Any Excess Item Executed?                              | No                                                                                                                                                             |
|    | (D) Any Inadvertent Delay in<br>Bill Submission?           | No                                                                                                                                                             |
|    | Deductions:-                                               |                                                                                                                                                                |
|    | S.D.II                                                     | 52289.0                                                                                                                                                        |
|    | I.T.                                                       | 10458.0                                                                                                                                                        |
|    | GST                                                        | 10458                                                                                                                                                          |

|                               |          |
|-------------------------------|----------|
| L.C.                          | 5229.0   |
| Liquidated Damages (Recovery) |          |
| Cheque                        | 444455.0 |
| Total                         | 522889   |
| Note not available            |          |