

FINAL BILL SCRUTINY SHEET

First & Final Bill Agreement No.

1	Chargeable Head	8443-00-108-00-00
2	Agreement No.	
3	Adm. Section	
4	Tech. Section	
5	M.B No.	887/Pg. No. 04-20
6	Name of Sub Dn	Rajsamand
7	Name of Work	
8	Name of Firm	
9	Original/Deposit	Deposit
11	Date of Commencement	
12	Date of Completion	
13	Actual Date of Completion	
14	In case of delay weather, Provisional Extension Granted	Yes. Time Extension sanctioned is enclosed proposing 18 days delay on part of the contractor and remaining on Govt. The case is to be approved by this office.
15	Whether any notice issued	
16	Amount of Work Order Rs.	0.0
17	Actual Expenditure up to this Bill Rs.	311231
18	Balance to be done Rs.	NIL
	Net Amount of This Bill Rs.	311231
19	Prorata Progress on the Work maintained by the Firm	Till date 0.00% Work is executed
20	Date on Which record Measurement taken by JEN AC	
21	Date of Checking and % on the Checked By AEN	
22	No. Of selection item checked by the EE	
23	Other Inputs	
	(A) Is It a Repair / Maintenance Work	No
	(B) Extra Item	Yes
	Amount of Extra Items Rs.	5306.0
	(C) Any Excess Item Executed?	No
	(D) Any Inadvertent Delay in Bill Submission?	No
	Deductions:-	
	S.D.II	31123.0
	I.T.	6225.0
	GST	6224

L.C.	3112.0
Liquidated Damages (Recovery)	
Cheque	264547.0
Total	311231
Note not available	