

First & Final Bill SCRUTINY SHEET

1. Budget Head	
2. Agreement No.	48/2024-25
3. A&F Sanction	Refer Agreement
4. Technical Section	Refer Agreement
5. MB No. & Page	/Page No.
6. Name of Sub Division	
7. Name of Work	Electric Repair work at Government Building, Saheli Nagar, Udaipur
8. Name of Contractor	M/s. Shivshakti Traders Udaipur
9. Original/Deposit	Original
10. Budget Provision	Adequate
11. Scheduled Date of Commencement	2025-01-09 00:00:00
12. Scheduled Date of Completion	2025-04-17 00:00:00
13. Actual date of completion	2025-06-28 00:00:00
14. In case Delay whether provisional extension given	Yes/No. No. _____ Date _____
15. Whether any notice issued	Not applicable.
16. Total Amount of work order	Rs. 0
17.A. Sum of payment upto last bill	Rs. 0
B. Amount of this bill	Rs. 235,856
C. Actual expenditure upto this bill = (A + B)	Rs. 235,856
18. Balance to be done = (16 - 17 C)	Rs. 0
19. Prorata Progress on the work maintained by the contractor	Evident from para 13 and 17 above.
20. Date on which record measurement taken by AEN	2025-03-03 00:00:00
21. Date of and % of work checked by AEN	
22. Number of selective Items checked by XEN	
23. Other Inputs	-----
(A) Is It a Repair / Maintenance Work	No
(B) Extra Item	No
Amount of Extra Items Rs.	0
(C) Any Excess Item	Yes
(D) Any Inadvertent Delay in Bill Submission	No
23. Deductions	
SD @ 10%	Rs. 23,586
IT @ 2%	Rs. 4,717
GST @ 2%	Rs. 4,718
LC @ 1%	Rs. 2,359
Dep-V	Rs. 0
Cheque Amount	Rs. 200,476
Total	235,856

- कार्य 0.00 प्रतिशत संपादित हुआ है।
- जिसका डेविज़न स्टेटमेंट भी स्वीकृति हेतु प्राप्त हुआ है, OVERALL EXCESS वर्क ऑर्डर राशि के 5% से कम है जिसकी स्वीकृति इसी कार्यालय के क्षेत्राधिकार में निहित है।
- कार्य समय पर पूर्ण हुआ है।
- कार्य संपादन में वर्क ऑर्डर के जिन आइटम्स में EXCESS QUANTITY संपादित की गई है, उनका विवरण संलग्न है। कार्य में OVERALL EXCESS केवल -100.00% होकर 5% से कम है, जिसकी स्वीकृति इस कार्यालय के क्षेत्राधिकार में है।
- गुणवत्ता नियंत्रण (Q.C.) परीक्षण रिपोर्ट संलग्न है।
- हस्तांतरण विवरण Hand Over Statement संलग्न है।
- बिल समुचित निर्णय हेतु प्रस्तुत है।

प्रेमलता जैन, AAO