

Second Running Bill SCRUTINY SHEET

1. Budget Head	
2. Agreement No.	48/2024-25
3. A&F Sanction	Refer Agreement
4. Technical Section	Refer Agreement
5. MB No. & Page	/Page No.
6. Name of Sub Division	
7. Name of Work	Electric Repair and MTC work at Govt. Ambedkar hostel Ambamata, Govardhanvilas, Udaipur
8. Name of Contractor	M/s Seema Electrical Udaipur
9. Original/Deposit	Original
10. Budget Provision	Adequate
11. Scheduled Date of Commencement	2025-01-09 00:00:00
12. Scheduled Date of Completion	2025-04-17 00:00:00
13. Actual date of completion	Work in Progress.
14. In case Delay whether provisional extension given	Yes/No. No. _____ Date _____
15. Whether any notice issued	Not applicable.
16. Total Amount of work order	Rs. 0
17.A. Sum of payment upto last bill	Rs. 0
 B. Amount of this bill	Rs. 316,537
 C. Actual expenditure upto this bill = (A + B)	Rs. 316,537
18. Balance to be done = (16 - 17 C)	Rs. 0
19. Prorata Progress on the work maintained by the contractor	Evident from para 13 and 17 above.
20. Date on which record measurement taken by AEN	2025-03-03 00:00:00
21. Date of and % of work checked by AEN	
22. Number of selective Items checked by XEN	
23. Other Inputs	-----
(A) Is It a Repair / Maintenance Work	No
(B) Extra Item	Yes
 Amount of Extra Items Rs.	5,306
(C) Any Excess Item	Yes
(D) Any Inadvertent Delay in Bill Submission	No
23. Deductions	
 SD @ 10%	Rs. 31,123
 IT @ 2%	Rs. 6,225
 GST @ 2%	Rs. 6,224
 LC @ 1%	Rs. 3,112
 Dep-V	Rs. 0
Cheque Amount	Rs. 269,853
Total	316,537
1. कार्य 0.00 प्रतिशत संपादित हुआ है। 2. जिसका डेविज़न स्टेटमेंट भी स्वीकृति हेतु प्राप्त हुआ है, OVERALL EXCESS वर्क ऑर्डर राशि के 5% से कम है जिसकी स्वीकृति इसी कार्यालय के क्षेत्राधिकार में निहित है। 3. कार्य समय पर पूर्ण हुआ है। 4. कार्य संपादन में वर्क ऑर्डर के जिन आइटम्स में EXCESS QUANTITY संपादित की गई है, उनका विवरण संलग्न है। कार्य में OVERALL EXCESS केवल -100.00% होकर 5% से कम है, जिसकी स्वीकृति इस कार्यालय के क्षेत्राधिकार में है। 5. गुणवत्ता नियंत्रण (Q.C.) परीक्षण रिपोर्ट संलग्न है। 6. बिल समुचित निर्णय हेतु प्रस्तुत है। प्रेमलता जैन, AAO	